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Anticipated City impacts:
+ No notable impacts
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Why?
+ Construction of new -85 South tie- |}
in near Telegraph Rd interchange
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Anlieipntod City impacts:
I-95 in single lane and US 1 ramp
closures over two weskends -
+ Decrease in 195 peak hour delays | .
+ Slight decrease in delays along :
UStTNBin mnlng peak houn -
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* Demolition of existing
Wilson Bridge and
construction of northem
halfofnew\'lilggnﬂrldgo #




Open new romyp from US 1 South o -85 South:
Close US 1 North loop ramp: add temp signal

Antlcipeted City impacts:
Decrease in US 1 SB
delays during evening
peak hours
Will “fiip-fiop” SBUS 1
I-95 ramp access
Temp Signal: NB US 1 left
turn gueuing
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ramps and mainline & new
US 1 Bridge over I-95

Cpeo Urban Deck fo Ultimate Troffc Confiovration

Anticipated City Impacts:

¢ Improved off peak
traffic flow — reinstall
SB left tum into
Hunting Point Towers

sides of S.
Washington St

ALl DATES ARE SUSJECT TO
CHANGE DU THER OR
OTHER CONI




Anticipated Clty
impacts:

+ Potential for add’
morning delays
due to proximity of
US 1 off amp
Requires temp exit
signing on new
WWB

Why?

¢ Construction of
new -85 South tie-
in near Telegraph
Rd interchange
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Open new US 1 Bridge over -85
ond Remove Existing Temporary Signal

Anticipated City impacts:
* Decrease in evening and off-
peak delays along US 1
* Increase in delays along NB US
1 duri i h ' ]
uring moming peak hour %ﬁ”ﬁm“
Whv? LOCAL BDADWAY
¢ Demolition of existing US 1
Bridge and construction of
western half of new US 1 Bridge
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Open permanent ramp from US 1 North to -85 South

Anticipated City impacts:
¢ Decrease in NB US 1 peak hour
delays

Sequence construction activities to minimize
traffic impacts

Maintain I-95 Reduced Speed Limit in project
corridor

Enhance Signs and Pavement Markings for
ciear and positive guidance

Increase police presence

Coordinate with City of Alexandria traffic
officials (signal timing, etc.)

Utilize CCTV cameras throughout project
corridor




Disseminate Real-Time Traffic Info
— Highway Advisory Radio (1620AM)
— Qverhead Variable Message Signs
— www.wilsonbridge.com

Disseminate Scheduled Traffic Info
- 1-877-INFO-WWB
- www.wilsonbridge.com

- Advance lane closure schedule distributed to
stakeholders and media

- Portable Variable Message Signs

Audiences
* lLocal
* Long-Distance Travelers

Messages

Stay Away During Two Weekends

One-Lane Beltway AND Several Ramps
Closed/Detoured

Fight the Curiosity Factor

Significant Heavier Traffic Impact during July
Switch (MD into VA)




Major Ad Buy
May-July 2006
Drive-Time Radio

Washington Post
Extra

Local papers

Nationals radio
dj

March 17 Washington
Street Event ;

Briefing for Metro
Networks & Clear
Channel traffic

Briefing for Dr.
Gridiock

June General Media
Briefing




1-877-INFO-WWB
1-877-463-6992
www.wilsonbridge.com
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